COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/01/2009

ESTIMATE SUMMARY 10:45:21
CONTID: C15928 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15928-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.5 DAYS TIME ALLOW: 45 WORK DAYS
SH 40: SH 2 TO QUEBEC ST. OVERLAY PERCENT TIME: 61.11 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH0405-032
SH 40: SH 2 TO QUEBEC ST. OVERLAY
NAME OF ROAD: 040C
PROJECT COUNTIES: DENVER
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 05/26/2009 DATE TIME STARTED 06/04/2008
5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 06/04/2008
DATE AWARDED 03/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,812,630.61 PARTICIPATING $ 944,913.40 $ 117,317.15
AWARD PROJECT AMT: ¢  1,479,928.52 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.13% TOTAL EARNINGS 944,913.40 117,317.15
FUNDS AVAILABLE: $ 867,717.21 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 944,913.40 117,317.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,198.93 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 922,714.47 117,317.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 922,714.47 117,317.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 117,317.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15928-BID ESTIMATE RUN 06/01/2009
PROJECT: NH0405-032 ESTIMATE NO: 0005 10:45:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 250.000 195.000
SY 0.000 0.00
21.10000 195.000 4,114.50
0010 202-00203 REMOVAL OF CURB AND GUTTER 1,150.000 1,074.000
LF 0.000 0.00
7.65000 1,074.000 8,216.10
0015 202-00206 REMOVAL OF CONCRETE CURB RAMP 479.000 466.000
SY 0.000 0.00
21.10000 466.000 9,832.60
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 81,856.000 38,386.000
sy 42,366.000 61,430.70
1.45000 80,752.000 117,090.40
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 4,500.000 0.000
SF 0.000 0.00
1.55000 0.000 0.00
0030 202-04005 CLEAN VALVE BOX 20.000 0.000
EACH 0.000 0.00
43.45000 0.000 0.00
0035 203-01597 POTHOLING 5.000 0.000
HOUR 0.000 0.00
171.00000 0.000 0.00
0040 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 4.000
EACH 0.000 0.00
545.00000 4.000 2,180.00
0045 208-00050 *STORM DRAIN INLET PROTECTION 280.000 185.000
EACH 78.000 11,056.50
141.75000 263.000 37,280.25
0050 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0055 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.666
LS 0.000 0.00

3,100.00000 0.666 2,064.60
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PCN: 15928-BID ESTIMATE RUN 06/01/2009
PROJECT: NH0405-032 ESTIMATE NO: 0005 10:45:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 *EROSION CONTROL SUPERVISOR 120.000 57.000
HOUR 0.000 0.00
78.75000 57.000 4,488.75
0065 210-04010 ADJUST MANHOLE 190.000 126.000
EACH 0.000 0.00
80.00000 126.000 10,080.00
0070 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
2,398.00000 1.000 2,398.00
0075 210-04050 ADJUST VALVE BOX 130.000 92.000
EACH 0.000 0.00
31.70000 92.000 2,916.40
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 84.340
TON 21.980 1,839.73
83.70000 106.320 8,898.98
0085 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 14,857.000 6,467.980
TON 0.000 0.00
54.31000 6,467.980 351,275.99
0086 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,346.500 2,211.000
GAL 2,135.500 2,349.05
1.10000 4,346.500 4,781.15
0095 412-00600 *CONCRETE PAVEMENT (6 INCH) 47.000 47.000
sy 0.000 0.00
47.20000 47.000 2,218.40
0100 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 170.000 0.000
SY 0.000 0.00
101.00000 0.000 0.00
0105 608-00000 *CONCRETE SIDEWALK 250.000 195.000
sy 0.000 0.00
31.00000 195.000 6,045.00
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PROJECT: NH0405-032 ESTIMATE NO: 0005 10:45:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 608-00010 *CONCRETE CURB RAMP 425.000 383.000
sy 0.000 0.00
53.00000 383.000 20,299.00
0115 608-00015 *TRUNCATED DOMES 672.000 664.000
SF 0.000 0.00
51.00000 664.000 33,864.00
0120 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,125.000 1,074.000
LF 0.000 0.00
14.70000 1,074.000 15,787.80
0125 614-72875 *LOOP DETECTOR WIRE 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0130 625-00000 *CONSTRUCTION SURVEYING 1.000 0.660
LS 0.000 0.00
2,100.00000 0.660 1,386.00
0135 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
61,000.00000 1.000 61,000.00
0140 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.000 0.00
4,033.00000 0.800 3,226.40
0145 627-00005 *EPOXY PAVEMENT MARKING 127.000 48.000
GAL 0.000 0.00
88.20000 48.000 4,233.60
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 175.000 65.000
GAL 27.000 425.25
15.75000 92.000 1,449.00
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,751.000 759.000
SF 423.000 3,997.35
9.45000 1,182.000 11,169.90
0160 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 15.500 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.70000 0.000 0.00
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PROJECT: NH0405-032 ESTIMATE NO: 0005 10:45:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 10,904.000 3,110.000
LINE)
SF 0.000 0.00
7.10000 3,110.000 22,081.00
0170 629-01110 *LOCATE MONUMENTS 4.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0175 630-00000 *FLAGGING 2,600.850 1,735.100
HOUR 865.750 19,262.94
22.25000 2,600.850 57,868.91
0180 630-00003 *UNIFORMED TRAFFIC CONTROL 374.500 247.000
HOUR 127.500 7,363.13
57.75000 374.500 21,627.38
0185 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
2,861.25000 1.000 2,861.25
0190 630-00007 *TRAFFIC CONTROL INSPECTION 42.000 30.000
DAY 3.000 374.85
124.95000 33.000 4,123.35
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 76.000 50.000
DAY 15.000 7,418.25
494.55000 65.000 32,145.75
0200 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
618.45000 2.000 1,236.90
0205 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
102.90000 2.000 205.80
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 37.500
EACH 1.000 36.75
36.75000 38.500 1,414.88
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 32.500
EACH 5.000 257.25
51.45000 37.500 1,929.38
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000
EACH 2.000 126.00
63.00000 6.000 378.00
0225 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 392.000 100.000
SF 76.000 1,379.40
18.15000 176.000 3,194.40
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
3,843.00000 1.500 5,764.50
0235 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
708.75000 2.000 1,417.50
0240 630-80360 *DRUM CHANNELIZING DEVICE 70.000 35.000
EACH 0.000 0.00
21.00000 35.000 735.00
0245 630-80380 *TRAFFIC CONE 450.000 225.000
EACH 0.000 0.00
6.85000 225.000 1,541.25
0250 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 2.000
DAY 0.000 0.00
157.50000 2.000 315.00
0255 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
21,000.00000 0.500 10,500.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 165,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 4,329.340
FA 0.000 0.00
1.00000 4,329.340 4,329.34
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PCN: 15928-BID ESTIMATE RUN 06/01/2009
PROJECT: NH0405-032 ESTIMATE NO: 0005 10:45:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70016 F/A FUEL COST ADJUSTMENT 26,000.000 17,864.250
FA 0.000 0.00
1.00000 17,864.250 17,864.25
0280 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 250.500
HOUR 0.000 0.00
1.00000 250.500 250.50
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 32,730.000 12,902.210
FA 0.000 0.00
1.00000 12,902.210 12,902.21
0295 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70031 F/A INTERIM SURFACE REPAIR 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,798,700.61 $ 117,317.155$ 930,983.37

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,650.00000 1.000 5,650.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
0320 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
CAT 0400 CURRENT AMT $ 13,930.00 $ 0.00$ 13,930.00

PROJECT TOTAL CURRENT AMT § 1,812,630.61 $ 117,317.15 3% 944,913.37



